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Start Date:
Mob Date:
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Rick Karl, U.S. EPA ERB
William Messenger, U.S. EPA ERB
Afif Marouf, U.S. EPA H&S
Stuart Hill, U.S. EPA OPA
Nabil Seif, MDEQ
Duty Office, NRC

2 Site#: B57E
7/10/03 to 9/8/03 D.O. #: N/A
7/7/2003 Response Authority: CERCLA
7/7/2003 Response Type: Emergency

NPL Status-
Incident Category:
Contract #

Non NPL
Removal Assessment

Site Description
I. Site Location

The incident occurred at the American Recycling Center Inc., (ARCI) warehouse faci l i ty
located at 4676 E. Wilder Road in Bay City, Bay County, Michigan. The area is immediately
surrounded by commercial and light industrial facilities. Sparsely populated residential areas
are located to the north and east with the more densely populated areas located to the south
and west. The Saginaw River is located approximately 0.75 miles to the south and the
Saginaw Bay is located approximately 1.75 miles to the north.

2. Description of Threat

At approximately 0300 hours on July 7, 2003, the Bay City Fire Department (BCFD)
responded to a fire at the ARCI warehouse facility. The warehouse was used primarily for
the storage of approximately 100 tons of shredded industr ial scrap rubber and approximately
150 fifty-five gallon drums of motor, transmission and hydraulic oil. The smoke plume



associated with the fire migrated over the northern portion of Bay City and Saginavv
Bay. Inhalation of smoke from the combustion of rubber products and the other organic
compounds could be toxic; therefore, the BCFD and Bay County Emergency Services
ordered the evacuation of residents downwind (north) in The Sunset Shores Marina and Delta
College Sailing School vicinity and businesses within the immediate v ic in i ty of the fire as a
precautionary measure.

Current Activities
1. Current situation:

Responders to the fire included the Bay City Fire Department. Saginaw Fire Department. Bay
County Emergency Management Services, Michigan State Police (MSP), Michigan
Department of Environmental Quality (MDEQ), U.S. Coast Guard and the U.S. EPA. U.S.
EPA tasked the Superfund Technical Assessment and Response Team (START) to screen the
perimeter of incident area for volatile organic compounds (VOC) and particulates. Twelve
air monitoring stations were established in the immediate vicinity of the fire and
were monitored every 1-2 hours. The fire has been extinguished and VOC and participate
concentrations have returned to background levels. Residents returned to their homes on Ju ly
7, 2003 at approximately 6:00 PM after the BCP lifted the evacuation o:der.

2. Site activities to date:

July 10, 2003:

Young's Environmental Cleanup, Inc. (YECl) contractor for ARCI, staged and consolidated
the drums involved in the fire. YECI pumped approximately 1,600 gallons of oil from drums
and transported it the Karbowski Oil facil i ty in Bay City pending laboratory analytical results
and disposal approval. YECI overpacked 24 drums that contained grease and stored them on
site pending laboratory analytical results and disposal approval.

YECI collected samples of the fire suppression water that accumulated in the
basement. YECI also collected soil samples at the interface of the rubber material and the
sand used to suppress the fire. These analytical results will be used for disposal
characterization. YECI identified 10 hotspots to be used for temperature monitoring, based
on aerial infrared fly-over results. YECI and START demobilized from site.

July 28, 2003:

START mobilized to investigate reports of the fire continuing to smolder. Areas near the
northern portion of the remaining building footprint, as well as the areas where scrap steel
remained, were visibly smoldering or had visible flames associated with it. ARCI contracted
Goshaw trucking to apply additional sand to the burning areas. Goshaw and START
demobilized from site.

August 20, 2003:



START and EPA arrived on site to check site conditions. Areas near the northern footprint
were smoldering and small areas of open flames were observed. The PRP was contacted to
address these issues by U.S. EPA.

August 21, 2003:

START moblized to site to conduct oversight of the sand application to the smoldering
areas. All smoldering ceased and START and ARCI's contracter demobilized from site.

August 29, 2003:

START mobilized to site to check site conditions. Only small areas of the site were
smoldering. These areas were covered by hand with sand and all smoldering
ceased. START demobilized from site.

Planned Removal Actions
The temperature of the smothered rubber wi l l continue to be monitored to determine when
soil cleanup operations can begin. Periodic site visits will be conducted to verify all
smoldering 'ias ceased.

Next Steps
U.S. EPA wi l l continue to conduct oversight of removal activities and coordinate with
MDEQ and YECT to ensure the proper disposal of materials transported off-site.

Estimated Costs *
Total To %

Budgeted Date Remaining Remaining

Extramural Costs

Intramural Costs

Total Site Costs SO.OO $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes



Waste Stream Quantity Manifest # Disposal Facility
Overpacked Grease Drums 24 Venice Park Lennon, MI

Waste Oil 1,600 Gallons American Resource Recovery, Ltd.
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